
Project Update 

  
CSO SEPARATION AREA 16.3A 

 
 
 
The CSO 16.3A Project area includes Aragon Street, Callaham Street, Carroll Avenue, Cliff Street, Gordon Street, 
Palm Street, Shaffer Street, Stadium Road, and off-road areas between these streets.  The project’s scheduled 
completion date is August 2013. 
 

The contractor, George E. Jones & Sons, Inc., is continuing construction; the following work activities are planned. 
The proposed schedule is subject to change. 
 
 

Aragon Street – Sanitary sewer work will continue along with new concrete curbing.  Through-traffic on Aragon 
Street will be blocked during the day while construction activities are underway.  Street will be reopened each night 
and on weekends.  Portions of street not being asphalt patched at present will undergo complete street rebuild in 
early summer; therefore final paving will be completed at conclusion of the rebuild process.  It is important that 
residents stay off of the newly placed concrete until all forms have been removed. 
     
Callaham Street – Sanitary sewer replacement is ongoing.  Asphalt trench patching to follow. 
 
Carroll Avenue – Work is completed.   
 
Cliff Street (1500-1600 Block) – Sanitary sewer at the intersection of Aragon Street towards Grady/Stephenson 
will start this month. Be prepared for one-way traffic during pipe installation.     
 
Gordon Street – No work scheduled for this month   
 
Palm Street/Cliff Street (1900 Block) – Work is completed. 
 
Shaffer Street – Sanitary sewer and storm work will start this month. Through-traffic on Shaffer Street will be 
blocked during the day while construction activities are underway.  Street will be reopened each night and on 
weekends.  Portions of street not being asphalt patched at present will undergo complete street rebuild in early 
summer; therefore final paving will be completed at conclusion of the rebuild process. 
 
Stadium Road – All work on Stadium Road is completed. 
 

During utility installation, temporary construction barriers will be placed to contain the construction 
activities in and near the road. This temporary construction barrier will be adjusted to new locations along 
the affected streets from day to day.  Please be attentive within the work areas and expect slow traffic 
during these times.  
    

Property owners in this area are encouraged to participate in the City Rainleader Disconnect Program.  Call the 
CSO information line at 485-7246.   
 

Also you can visit the Lynchburg CSO website at www.lynchburgva.gov/cso 
 
 
 

 

  

Project:  Combined Sewer Overflow Area 16.3A 
 Lynchburg CSO Citizen Information Line  ------------------------------  Phone: (434) 485-7246 

 Contractor: George E. Jones & Sons, Inc.  -----------------------------  Phone: (434) 946-5455 
 Contractor’s Superintendent:  Mike Hall  --------------------------------  Phone: (434) 841-2741 
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